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U.S. Agency for 
INTERNATIONAL 

DEVELOPMENT 

RIG/San Salvador 

May 15, 2002 

MEMORANDUM 

FOR: USAID/Peru Director, Thomas L. Geiger 

FROM:	 Regional Inspector General/San Salvador, 
Timothy E. Cox 

SUBJECT:	 Audit of USAID-Financed Alternative Development Activities in 
Peru (Report No. 1-527-02-011-P) 

This memorandum is our report on the subject audit. 

The report contains no recommendations for your action.  The findings presented in 
the report include that project management used a mid-term evaluation to make 
changes to program activities and that the team implemented a monitoring system in 
accordance with USAID policies. 

I appreciate the cooperation and courtesy extended to my staff during the audit. 
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Summary of 
Results 

The Regional Inspector General/San Salvador conducted an audit to determine how 
program funds were spent and how USAID/Peru modified its alternative 
development activities in response to a mid-term evaluation. Also, the audit was 
to determine if USAID/Peru implemented a monitoring system in accordance with 
USAID policy (page 3). 

The results of the audit indicated that USAID/Peru spent $121,162,820 through 
December 31, 2001 on infrastructure, technical assistance, and monitoring (page 4) 
and that changes were made to the program as a result of the mid-term evaluation 
(page 5). Related to monitoring, USAID/Peru monitored the quality, timeliness and 
environmental impact of outputs in accordance with USAID policy (page 6). 

Mission management agreed with the report findings (page 7). 

Background
 Reducing the production of illicit coca in Peru is an objective of the governments of 
Peru and of the United States. To support this goal, USAID has implemented a 
$194.5 million Alternative Development Program (ADP). To date, $121 million has 
been expended. The government of Peru has committed $115.5 million to the 
program. 

The strategy followed to reduce illicit production has three elements: 
(1) interdiction and law enforcement to disrupt narcotics trafficking and lower the 
price paid to farmers for coca leaf; (2) eradication to reduce coca cultivation and 
encourage farmers to plant other crops; and (3) alternative development. 

Of the three elements, USAID is involved in alternative development. According to 
USAID/Peru planning documents, the ADP strategy is premised on the hypothesis 
that offering coca farmers alternative licit sources of income and employment, 
coupled with improved living conditions and organized communities with the ability 
to enforce laws, will lead them to voluntarily abandon coca cultivation and thereby 
achieve a sustainable, reduced level of coca production. 

Audit 
Objectives 

The Regional Inspector General/San Salvador included this audit in its fiscal year 
2002 audit plan to answer the following questions: 

How have USAID funds been spent under the Alternative Development 
Program? 

How did USAID/Peru implement recommendations made in a mid-term 
evaluation of its Alternative Development Program to improve program 
effectiveness? 
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Did USAID/Peru implement a monitoring system for its alternative 
development activities in accordance with USAID policies? 

Appendix I describes the audit's scope and methodology. 

Audit Findings
 How have USAID funds been spent under the Alternative Development 
Program? 

Funds were spent under the Alternative Development Program (ADP) in three 
general categories – social and economic infrastructure, licit economic activities, and 
program monitoring and support. 

According to USAID/Peru’s records, accrued expenditures for the three categories 
through December 31, 2001 are presented in the table below: 

Social and Economic Infrastructure $59,032,133 
Licit Economic Activities 51,208,259 
Program Monitoring and Support 10,922,428 
Total $121,162,820 

Expenditures for Social and Economic Infrastructure included rehabilitation of 
roads, bridges, potable water systems, classrooms, and latrines and strengthening 
local governments. 

In the area of Licit Economic Activities, funds were spent promoting crop 
substitution (the cultivation of rice, pineapple, cacao, coffee and other products), 
providing technical assistance to farmers electing to grow crops other than coca, and 
providing micro-credit loans. 

Program Monitoring and Support included expenditures for managing and tracking 
program results and to support the agency of the Peruvian government tasked with 
alternative development. 

According to mission monitoring records, the ADP completed projects related to the 
following between 1995 and 2001: 

Schools 1,066 
Health Facilities  183 
Potable Water  309 
Sanitation  47 
Bridges  127 
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The ADP also reported rehabilitating 206 kilometers of roads, conducting 171 
studies, presenting 375 workshops, and providing technical assistance related to 
coffee, cacao, and other crops to 13,554 beneficiaries. 

How did USAID/Peru implement recommendations made in a mid-term 
evaluation of its Alternative Development Program to improve program 
effectiveness? 

USAID/Peru used the mid-term evaluation of its Alternative Development 
Program (ADP) to identify problem areas, to recognize successful components, 
and to modify the program based on problems and successes noted. 

The mid-term evaluation was a comprehensive review commissioned by the ADP 
team and conducted by PricewaterhouseCoopers (PwC) between May and 
August 2000. The purpose of the evaluation was to review the design, strategy, 
achievements, and implementation of the ADP for the period 1995-1999 and to 
make recommendations to better align and focus resources to achieve program 
objectives. After the evaluation was delivered, the ADP team identified key 
themes or areas for improvement to achieve program goals. Actions were 
planned to address these deficiencies. Key themes included weaknesses or 
deficiencies in program design and in coordination with the Narcotics Affairs 
Section (NAS) of the U.S. Embassy in Peru. 

Structural changes were made in the program consistent with the findings of 
PwC’s evaluation. Prior to the evaluation, the ADP licit economic activities were 
focused on crop substitution. In response to the mid-term evaluation, the focus 
was shifted to household income. As a result, the program pursued activities to 
increase household income from agricultural as well as non-agricultural sources. 

The mid-term evaluation produced a shift of focus in the infrastructure area as 
well. PwC found in the course of its work that infrastructure projects, once built, 
were often poorly maintained. As a result, strategies to improve maintenance 
were developed. 

The ADP team focuses on reducing coca cultivation in targeted areas of Peru. As 
mentioned in the background section, the alternative development piece is one 
part of a three pronged strategy to eliminate illicit coca production. The other 
areas, eradication and interdiction, are activities controlled by the government of 
Peru in partnership with the NAS. Nevertheless, the mid-term evaluation raised 
the issue that eradication should be limited and used as a last resort. To address 
PwC’s recommendation, USAID and embassy officials indicated that 
communication has improved coordination between the several parties involved 
with coca reduction. However, USAID officials indicated that a consensus on the 
proper circumstances for eradication has not yet been reached. 
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USAID/Peru also used the evaluation to identify areas of the program that were 
functioning well. The Association of Municipalities in the San Martin Region 
(AMRESAM), a local association of government institutions, was identified as a 
model for improving the capability of local government to meet citizens’ needs. 
The ADP team implemented similar activities hoping to replicate the successes 
noted with AMRESAM. 

Did USAID/Peru implement a monitoring system for its alternative 
development activities in accordance with USAID policies? 

USAID/Peru implemented a monitoring system in accordance with USAID 
policies to track program outputs for all active contracts. 

In accordance with ADS 202.3.4, USAID/Peru implemented a monitoring system 
that included the following general components: 

• monitoring of the quality and timeliness of key outputs, and 

• review of performance and financial reports. 

To perform monitoring, USAID/Peru has implemented an annual survey and 
verification activity. At the beginning of each year, the ADP team selected a sample 
from the projects reportedly completed by program implementers during the year. 
ADP team members visited the selected projects to verify that they were completed. 
Additionally, a sample of people who received technical assistance was also drawn. 
These people were visited to confirm that technical assistance was delivered. The 
2001 monitoring efforts were just beginning to get underway at the time of the audit. 
However, the process followed in 2001 was to be the same as in previous years. 

Apart from the annual survey and verification work, USAID/Peru’s monitoring 
system also included review of financial and performance reports, regular contact 
with program implementers, and frequent site visits. 

In accordance with ADS 204.5.4, USAID/Peru implemented a system to monitor 
project environmental impacts. Under the system, current projects received an 
environmental impact assessment. In these assessments, potential environmental 
impacts such as erosion, waste disposal, and water quality degradation that could 
occur at local project sites were assessed and mitigation proposed. 

Management Mission management expressed agreement with the report findings and reiterated 

Comments and the effectiveness of the monitoring program. 

Our Evaluation 
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Appendix I 

Scope and 
Methodology 

Scope 

The Regional Inspector General/San Salvador conducted this audit, in 
accordance with generally accepted government auditing standards, to determine 
how USAID/Peru expended $121.2 million in alternative development funds, 
how the mission responded to recommendations presented in a mid-term 
program review, and if USAID/Peru implemented a monitoring program in 
accordance with USAID policies. 

We obtained an understanding of the management controls designed to ensure 
that program results were attained. These controls included management review 
and approval of annual work plans, review of quarterly progress reports, annual 
verification of program outputs, frequent site visits, and regular progress 
meetings. 

We examined project-to-date financial reports to determine how program funds 
were spent. We determined, based on management input, which 
recommendations for the mid-term evaluation were accepted, and we examined 
work plans and quarterly reports to determine the progress made implementing 
accepted recommendations. We tested all open contracts or grants to determine 
whether USAID monitored the agreement during the 2001 calendar year as 
required by USAID policy. 

The audit was conducted at USAID/Peru from February 19, 2002 through 
March 7, 2002. 

Methodology 

In conducting the audit, we interviewed mission management personnel and 
reviewed annual work plans, annual reports, and other project documentation. 

We identified four monitoring activities that we judged to be a minimum level of 
monitoring required by USAID policy, the ADS. To determine the significance 
of our findings, we judged that we would issue a positive opinion if USAID/Peru 
performed the following monitoring on all contracts or grants: 

•	 for contracts, the mission developed a Contract Monitoring Plan 
(ADS 202.3.4.1); 

•	 for contracts and grants, the mission reviewed performance and 
financial reports from the implementers (ADS 202.3.4.1 and 22 CFR 
226.51); 

•	 for contracts and grants, the mission assessed the quality and timeliness 
of key outputs (ADS 202.3.4 and 22 CFR 226.51); and 
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Appendix I 

•	 for contracts and grants, the mission obtained and reviewed reports that 
show changes in environmental quality, positive or negative, during the 
implementation of the activity (ADS 204.5.4 and 22 CFR 216). 

Our opinion would be negative if less than 85 percent of the contracts or grants 
we reviewed met the minimum. The report would be qualified if more than 85 
percent, but not all the contracts or grants we reviewed, met the minimum. 
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Appendix II 

Management 
Comments 

May 13, 2002 

Mr. John Vernon

RIG auditor

San Salvador


The following are USAID Mission Comments on the draft IG Audit Report for

the Alternative Development Program.


“The Alternative Development Program (ADP) is a US$194.5 million effort to

achieve sustained coca reduction in Peru. ADP forms part of a two-prong strategy

of interdiction to drive farm-gate prices of coca leaf down and alternative

development to permanently dissuade farmers from the coca economy through a

competitive array of economic benefits, infrastructure and participatory institutions.

The problems addressed by the Program are complex, politically sensitive and

highly visible. The Mission worked hard to put appropriate systems in place to 1)

ensure appropriate programming and financing of activities, 2) effectively evaluate

and correct program weaknesses, and 3) establish a reliable program performance

monitoring system. We are pleased that Regional Inspector General Office/San

Salvador found ADP adequately addressing these three areas”.


Thanks again for your review on the AD Program.


Sincerely yours


Michael Maxey

Chief Development Alternative Program
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